
 
 
 

 
 

 
 
 

Building a New Facility? Don’t Forget About the Pre-Planning Phase of  
Your Most Important Asset …Your Communications Infrastructure 

 
 

Steven Gran of Voice Smart Networks 
Provides a Guide  

to a Successful Transition 
 
VENTURA, CA  — June 28, 2006 — 
Building a new facility is both an 
exciting and stressful task for your 
company, your employees, and your 
business partners.  It’s a journey that 
can be as smooth as ice or one plagued 
with obstacles and errors. Having the 
foresight to pre-plan your most 
important asset, your communications 
infrastructure, is critical to meeting 
deadlines or having to continually push 
back your move in date.  
Unfortunately, the latter may end up 
costing your organization significant 
time and money that you will never 
recoup.   

Your worst nightmare during this 
process is opening your doors and not 
having the ability to answer customer 
calls or write emails.  The secret to 
avoiding this tragedy is actually very 
simple.  Give yourself a three-month 
lead-time from your target date and 
thoroughly pre-plan each phase of your 
communications infrastructure. 

Constructing a new building can 
be a daunting project and it doesn’t 
matter how big or small your company 
is because the same issues have to be 
ironed out.  Knowing where to begin is 
an enormous hurdle just by itself.  
When opening a new facility, it is 
important to examine all aspects of 
your communications needs — number 
and location of phones, structured 
cabling, voice and data integration, 
data networking — to ensure that your 
new communications system responds 
favorably to your present needs, and 
will be able to expand to accommodate 
future growth. 

 

Whether you’re a business owner, 
IT manager, or CFO, knowing what to 
do at what time when working with 

your building contractor or 
telecommunications provider can be 
the difference between success or 
failure. Therefore, we have constructed 
the following guide to help you pre-
plan each phase of implementation of 
your communications infrastructure so 
the moment you walk in the door, your 
facility is up and running without 
interruption. 
• Select a Telecommunications 
Provider with Experience and Rely 
on Their Expertise.  The most 
important decision in this entire 
process is selecting the right 
telecommunications provider.  You 
should elect to work with a company 
that has expertise at the installation, 
expansion and relocation of corporate 
phone systems. Does the provider 
design and install communications 
systems using the latest technology, 
including the integration of your office 
computers with your phone system?  
This is a critical question to ask 
upfront when reviewing potential 
providers.   
In addition to installing your phone 
system, will the provider consult with 
you on how your business can 
maximize your communications 
effectiveness.  Knowing their breadth 
and depth of experience and services 
will empower you to make a better 
decision when selecting a provider.  
Even more importantly is their ability 
to design the construction and 
implementation plan so you’re 
receiving the right telco services ahead 
of time.  Ask them to provide you with 
a sample timeline that they utilized 
with other companies that were in your 
situation.  If they can’t provide you 
with one then immediately cross them 
off your list and move on to the next 
candidate. 
• Design Now and Save Later. An 
experienced telecommunications 

partner will take the time to review 
your facility’s floor plans and electrical 
drawings, which will aide in 
developing a game plan.  They should 
provide you with design input, space 
planning and a communications layout 
for your facilities’ entire structured 
cabling infrastructure.  This should 
include drawings of specific technical 
components such as the equipment 
room, telephone system, voice 
mail, server configurations, overhead 
paging and music, wireless IP, and 
Internet access.  
• Building Contractor 
Preparation. In order to properly 
install the required telco, you will need 
a backboard, #6 ground wire, and 
conduit from entrance and pull 
line/rope that must be in place prior to 
the phone carrier’s engineering 
inspection.  The building contractor or 
owner and your telecommunications 
partner should be working in parallel 
paths to accomplish this goal.  You 
should allow three working days to 
schedule the required inspection.  Once 
approved the work will generally be 
completed in about ten working days. 
• Order Released to 
Telecommunications Partner.  The 
order is then released from the carrier 
to your telecommunications partner. 
This occurs immediately following the 
completion of the entrance facilities. 
Typically, two or three lines are 
needed for temporary inspections, in 
order to satisfy the Fire and Security 
Contractor(s).  If DSL or other Internet 
service is pending, the preliminary line 
to associate with DSL will install at 
this time. Finally, there must be sign 
off from the building and fire 
departments.  This process takes 
approximately eight working days. 
• Final Installation. Finally, the 
connectivity order is generally pending 
installation of the preliminary line 



 

service. After this has been completed 
the permanent service is installed, 
which is on or before your business’s 
actual move date. This includes local 
and long distance and Internet service. 
At this point, the services are tested to 
ensure that both voice and data 
communications are ready for your 
move. This final phase of installation 
occurs over a two-week period. 

In summary, it approximately 
takes anywhere from 25 to 35 working 
days to properly install a 
communications infrastructure, with 
that added to proper planning and 
design time you should allow up to a 
three month window to plan ahead 
prior to your move.  Unexpected 
events almost always cause delays, and 

your business will function more 
smoothly if your move occurs when 
everyone is ready, instead of in the 
midst of a last-minute "scramble."  
You should work closely with your 
telecommunications systems provider 
and building contractor so you can 
create a realistic schedule for your 
communications infrastructure 
implementation.  By doing so you will 
effectively manage your costs, while 
keeping the excitement level high and 
your stress low. 

 
ABOUT VOICE SMART 
NETWORKS  
Founded in 1982, Voice Smart 
Networks is committed to establishing 

and maintaining a dynamic partnership 
with every customer.  Extensive 
technology and service experience 
allows Voice Smart Networks to team 
up with industry leading manufactures 
such as Mitel, ShoreTel, and Inter-Tel 
to develop an understanding of each 
customer’s unique telecommunications 
requirements, and in turn, custom 
design solutions that increase their 
customer’s profitability and make their 
customer’s more competitive within 
their own industry. For more 
information and to discuss “real case 
scenarios” please call 800-500-2696 or 
visit us at 
www.voicesmartnetworks.com 
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